

Hikaya

AI-Powered Platform for Preserving Palestinian Memory and Heritage

Sprint 1: Technical Implementation & Task Assignment

Team: Beta

PM: Aws Hammad

Date of Issue: July 10, 2026

Deadline: July 14, 2026 – Before 11:59 PM

1 Document Purpose

This document defines the official Sprint 1 action plan for Team Beta. It assigns clear technical and documentation tasks to each sub-team and member in order to move Hikaya from the planning stage into practical implementation.

All assigned deliverables must be completed and pushed to GitHub before the strict deadline.

Sprint Objective: Prepare the first working technical foundation of Hikaya by setting up the backend, frontend, database, AI workflow, content files, and GitHub collaboration structure.

2 Sprint Summary

- **Sprint Name:** Sprint 1 – Technical Implementation & Task Assignment
- **Project:** Hikaya – AI-Powered Platform for Preserving Palestinian Memory and Heritage
- **Team:** Beta
- **Project Manager:** Aws Hammad
- **Start Date:** July 10, 2026
- **Deadline:** July 14, 2026, before 11:59 PM
- **Main Goal:** Build the initial technical foundation and prepare all sub-teams to start working in parallel.

3 Backend & Database Team

Assigned Members

- Nouredin Etkaidek
- Doaa Hatu

Required Deliverables

- **Task 1: Database Schema Design (PostgreSQL)**
 - Design the initial entity-relationship layout for the Hikaya platform.
 - The schema must include the following core tables:
 - Locations
 - Stories
 - Users
 - Media metadata
 - Content Categories
 - The schema should clearly define:
 - Primary keys
 - Foreign keys
 - Main attributes for each table
 - Basic relationships between entities
 - The deliverable must be pushed as one of the following:
 - SQL script file
 - Markdown architectural layout
 - Database diagram exported as an image or PDF
 - The final file must be uploaded into the `database/` GitHub folder.
- **Task 2: API Architecture & Endpoints Skeleton**
 - Initialize the backend project using one of the following technologies:
 - FastAPI
 - NestJS
 - Define the initial backend code structure.
 - Create skeleton endpoints for the main MVP features:
 - Fetching locations
 - Retrieving AI-generated stories
 - Submitting user contributions

- The backend does not need to be fully functional in this sprint, but the project structure must be clean and ready for implementation.
- The code structure must be pushed to the **backend/** GitHub folder.

4 Frontend Team

Assigned Member

- Amra Sawalha

Required Deliverables

- **Task 1: UI/UX Wireframing & Mockups**

- Create a high-fidelity sketch or wireframe for the core MVP pages.
- The wireframe must include the following pages:
 - Interactive Map View
 - Location Details Sidebar/Page
 - Story Narrative Mode
 - User Contribution Form
- The mockups should show the expected user flow clearly.
- The design should focus on:
 - Simplicity
 - Cultural identity
 - Easy navigation
 - Clear storytelling experience
- The final wireframes must be uploaded to the **frontend/** folder or referenced inside a frontend documentation file.

- **Task 2: Frontend Environment Initialization**

- Set up the frontend project template using one of the following:
 - React.js
 - Next.js
- Configure basic routing for the planned pages.
- Organize the initial component structure inside the project.
- Create a clean folder structure for:
 - Pages
 - Components

- Assets
 - Styles
 - Services or API calls
- Push the initialized frontend project into the `frontend/` directory on GitHub.

5 AI Smart Features Team

Assigned Members

- Hussein Jaradat
- Arwa Al-Hajahja

Required Deliverables

- **Task 1: Narrative Generation Workflow & Prompt Engineering**
 - Design the algorithmic workflow for the AI storytelling feature.
 - The workflow must explain how historical text will be:
 - Received as input
 - Cleaned or prepared
 - Simplified
 - Converted into an engaging narrative
 - Returned to the backend or frontend
 - The workflow must clearly explain how the system avoids hallucinating historical facts.
 - The AI should only use reviewed historical content and must not invent unsupported information.
 - The deliverable can be prepared as:
 - Flowchart
 - Markdown documentation
 - Pseudocode
 - Prompt engineering draft
 - The workflow documentation must be pushed into the `ai/` folder.
- **Task 2: Backend Integration API Contract**
 - Define the clear JSON structure required for communication between the backend and AI module.

- The contract must include:
 - Input JSON structure sent from backend to AI module
 - Output JSON structure returned from AI module to backend
 - Required fields
 - Optional fields
 - Error cases or fallback response
- The input should support:
 - Location name
 - Historical text
 - Target audience
 - Language
 - Story tone
- The output should support:
 - Finalized narrative
 - Short summary
 - Suggested title
 - Content warnings or uncertainty notes if needed
- The final API contract must be documented inside the `ai/` folder.

6 Content Documentation Team

Assigned Member

- Tamara Hamdan

Required Deliverables

- **Task 1: Historical Data Gathering for MVP Locations**
 - Collect, verify, and document historical information for the three target MVP locations:
 - Old City of Jerusalem
 - Bethlehem
 - Sebastia
 - For each location, prepare:
 - Comprehensive historical summary
 - Cultural importance
 - Main landmarks or historical points

- Possible oral stories or memory-based content
 - Multimedia assets such as image links or audio references if available
- Content must be accurate, organized, and suitable for use by the AI and backend teams.
- Sources should be mentioned whenever available.
- **Task 2: Content Drafts Upload**
 - Format the collected information into clean Markdown files.
 - Create one Markdown file for each MVP location.
 - Suggested file names:
 - `old-city-jerusalem.md`
 - `bethlehem.md`
 - `sebastia.md`
 - Upload the files to the `content/` folder on GitHub.
 - These files will serve as immediate testing data for:
 - AI Smart Features Team
 - Backend & Database Team
 - Frontend Team

7 General GitHub Rules

All team members must follow the GitHub workflow below during Sprint 1.

- **Regular Commits**
 - All progress must be tracked through regular GitHub commits.
 - Commits must be descriptive and explain what was added, changed, or fixed.
 - Avoid vague commit messages such as:
 - `update`
 - `fix`
 - `new`
 - `changes`
 - Use clear commit messages such as:
 - `Add initial database schema`
 - `Initialize frontend project`
 - `Add AI narrative workflow`
 - `Upload Jerusalem content draft`

- **Branching Rule**

- No one should work directly on the `main` branch.
- Each team must create a dedicated feature branch.
- Suggested branch names:
 - `backend-api-skeleton`
 - `database-schema`
 - `frontend-initial-setup`
 - `ai-workflow`
 - `content-mvp-locations`
- Changes should be pushed to the feature branch first.
- Merging into `main` should happen only after review.

- **Repository Organization**

- Each team must upload work to its correct folder:
 - Backend work: `backend/`
 - Database work: `database/`
 - Frontend work: `frontend/`
 - AI work: `ai/`
 - Content work: `content/`
 - Planning and reports: `docs/`
- Files must be named clearly and professionally.
- Each folder should include a short `README.md` explaining its purpose.

8 Sprint 1 Final Deliverables Checklist

By July 14, 2026 before 11:59 PM, the following deliverables must be available on GitHub:

- Backend project skeleton inside `backend/`
- Initial API endpoints skeleton
- PostgreSQL schema draft inside `database/`
- Frontend project initialized inside `frontend/`
- UI/UX wireframes or mockups uploaded or linked
- AI narrative generation workflow inside `ai/`
- AI-backend JSON contract inside `ai/`
- Content drafts for Old City of Jerusalem, Bethlehem, and Sebastia inside `content/`

- Regular descriptive commits from each active sub-team
- No direct work on the `main` branch

9 Closing Note

This sprint is the first serious technical step for Hikaya. The goal is not to finish the full platform in one sprint, but to create a strong and organized foundation that allows all sub-teams to continue development smoothly.

Every member is expected to complete the assigned tasks before the deadline and keep all progress visible on GitHub.

Issued by: Aws Hammad

Role: Project Manager, Team Beta

Project: Hikaya – AI-Powered Platform for Preserving Palestinian Memory and Heritage